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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to fund project to modify NPF in
support of the GPS IIF program as indicated in revised DBEH 991534 at an estimated
cost of $1,166,566. This is awarded under a cost plus fixed fee which equates to
$1,080,154 in costs and $86,412 in fixed fee and will be complete in 200 days. This
modification is under the authority of Contract Clause H-25, “Upgrades and
Modifications to Service Systems” Sep 97, under CLIN 0015 of the contract. Funding
is by AF Form 9 and realignment of CLIN 0015 funds. Contract value will increase by
$1,030,778.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT
OFFICE”

A. Part | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
8 of 65 0015 $2,488,523 $3,609,869 $1,030,778
8 of 65 0015AA 00.00 $1,166,566 $1,166,566
8 of 65 Est Total

0015 $2,488,523 $3,609,869 $1,030,778
8 of 65 Est Total

all CLINS $32,376.000 $33,406,778 $1,030,778
16 of 65 Summary

Option 2 $32,276,000 $33,406,778 $1,030,778
16 of 65 Summary

Total $193,562,384 $194,593,162 $1,030,778

Total Net Change to Contract Value: $1,030,778.

B. Part | — Schedule, Section G, page 23a: Add ACRN and fund cite as follows --
ACRN: CG
Fund Cite: 5703400 300 83LE 264D91 522 01 35878F 662400 F62400 3R
Amount: $1,030,778

Total Net Change in Section G: Increase of $1,030,778

Modification P00028
Contract F08650-98-C-0035
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3. As a result of the above referenced changes, remove the contract pages listed under
Column | and insert the revised pages under Column Il. (Areas of change are annotated by
a vertical line in the right margin)

Column | (Remove) Column Il (Insert)
Page 8 Page 8

Page 16 Page 16

Page 23a Page 23a

4. As a result of the above reference changes, make pen and ink change on SF 33, as
follows:

Change Block 20
From: $83,986,540 To: $85,017,318

5 All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable
adjustment for this change, the contractor hereby releases the government from any
and all liability under this contract for further equitable adjustments attributable to this
change.

T END  PAGE [T o
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SECTION B - Suppliesor Servicesand Prices/Costs (cont’d)

OPTION PERIOD 2 -1 Oct 99 through 30 Sep 00 (FY00)

Item No.

0015

0015AA

Description

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’ s estimated cost for thislineitem is

$5M. Each upgrade/modification requiresa DD250 (See
Section D)

NPF Project $1,166,566

ESTIMATED COST (CLINs0011 - 0013)

AWARD FEE (CLIN 0014)

ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALL CLINs (FY00)

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Estimated Cost

$ 3,609,869

27,170,434
2,626,475

3,609,869

B B B &

33,406.778

M odification PO0028 to
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SECTION B - Suppliesor Servicesand Prices/Costs (cont’d)

OPTION PERIOD 6 -1 Oct 03through 30 Sep 04 (FY04)

[tem No. Description Estimated Cost
0035 Service Systems Upgrades & Modifications $ TBN

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’ s estimated cost for thislineitemis

$5M.
ESTIMATED COST (CLINs0031 - 0033) $24,778,560
AWARD FEE (CLIN 0034) $2,477,856
ESTIMATED COST (CLIN 0035) $ TBN
ESTIMATED TOTAL FOR ALL CLINs (FYO04) $27,256,416
NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.
Contract Summary
Basic period 1 May 98 through 30 Sep 98 $11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 40,477,598
Option Period 2 1 Oct 99 through 30 Sep 00 $ 33,406,778
Option Period 3 1 Oct 00 through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $ 27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $ 27,256,416

Summary Total $194,593,162 |
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’'d)

5793400 309 83LE 25309S 55510 01 33605F 662400 F62400
PR¥# - F50LGZ82310200 = $1,242,007 (P00007)

PR - F50LGZ83430200 = $ 252,000 (PO000S)

PR# - F50LGZ82310200 = [$10,839] (P00024)

P00027 = ($1,139)

5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400

1,479,201

23,364,764

PR¥ - F50LGZ 8231 0200 =+$13,812,999 (P00007), +$2,983,000 (P0O000S)
PR¥# - F50LGZ 8343 0200 =+$1,368,000 (P00008), [P00010 = -($34,402AF)]

PRY# - F55SLS 8294 0300 = $400,000 (P00010)
PRY# - F55SL.S 9012 0300 = $2,211,396 (P00010)
PR¥# - F55SLS 9075 0200 = $248,994 (P00014)
PR¥# - F55SLS 9196 0500 = $247,808 (PO0015)
PRY# - F55SL.S 9104 1300 = $2,297,979 (P00018)
PR¥ - F50LGZ 82310200 = [$157,158] (P00024)
P00027 = ($13,852)

5793400 309 83LE 25309U 55510 01 35138F 662400 F62400
PR¥ - F50LGZ 8231 0200 = $531,998 (P00007)

PRY# - F50LGZ 8343 0200 = $118,000 (P0000S)

[PO0010 = ($1,232 AF)]

PR# - F55SL.S8301 0700 = $100,000 (P00010)

PR# - F55SL.S 9055 0500 = $102,000 (P00010)

PR# - F55SL.S 9104 1200 = $199,422 (P00016)

PRY# - F50LGZ82310200 = [$5,419] (P00024)

P00027 = ($495)

5783020 158 3630 230770 43100 01 33110F 672300 F72300
PR# - F50LGZ 9041 0100 = $92,000 (P00010)

5703400 300 83LE 253099 55510 01 35182F 662400 F62400
PR# - F50LGZ91310100 = $6,297,000 (P00025)

5703400 300 83LE 25309A 555L.0 01 35119F 662400 F62400
PR# - F50LGZ91310100 = $1,904,000 (P00025)

5703400 300 83LE 25309D 55510 01 35119F 662400 F62400
PR# - F50LGZ91310100 = $3,867,000 (P00025)

5703400 300 83LE 25309S 555L 0 01 33605F 662400 F62400
PR# - F50LGZ91310100 = $1,494,000 (P00025)

5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400
PR# - F50LGZ91310100 = $18,164,000 (P00025)

5703400 300 83LE 25309U 555L.0 01 35138F 662400 F62400
PR# - F50LGZ91310100 = $650,000 (P00025)

5703400 300 83LE 264D91 522 01 35878F 662400 F62400
PR# - FQ252001010700 = $1,030,778 (P00028)

1,044,274

92,000

6,297,000

1,904,000

3,867,000

1,494,000

18,164,000

650,000

1,030,778
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